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Via E-Mail and First Class Mail 
Ms. Sharon Fang (3H521) 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region III 
1650 Arch Street 
Philadelphia, PA 19103 

Re: Monthly Progress Report 
Unilateral Administrative Order 
North Penn Area 5 Superfund Site 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written monthly progress report that provides 
a summary of actions and activities undertaken pursuant to the above referenced Order. 

My expectation is that future monthly progress reports will be submitted by Derek 
Tomlinson at Geosyntec, our designated Project Coordinator and Supervising Contractor. We 
are awaiting your approval of Mr. Tomlinson. 

If you have any questions, please feel free to contact me. 

MJB:jf 
Enclosure 
cc: Allison Gardner, Esquire 

Tim Cherry, PADEP 
(via e-mail with enclosure) 

Sincerely, 

A Pennsylv;}nta Ltn111M Lt tb•hty P~1 rtncrsh1p 

California Connecticut Delaware Oistnct of Columb1a Flonda Nevada New Jersey New York Pennsylvania 



EPA UNILATERAL ADMINISTRATIVE ORDER 
DOCKET NO. CERCLA 03-2012-0205DC 

MONTHLY PROGRESS REPORT 
STABILUS, INC. 

This Progress Report is being submitted on behalf of Stabilus, Inc. for the North Penn Area 5 
Superfund Site. 

Actions Taken Toward Achieving Compliance in August 2012 

• On August 15, 2012, Stabilus notified EPA of its intent to comply with the Unilateral 
Administrative Order. 

• On August 15,2012, Stabilus notified EPA of its selection of Derek W. Tomlinson from 
Geosyntec Consultants, Inc. as the Supervising Contractor and Project Coordinator. 

• On August 27,2012, Constantia Colmar submitted copies of the Deed Notice required under the 
Unilateral Administrative Order. 

Actions To Be Taken in September 2012 

• Although EPA has not formally approved Geosyntec as the Supervising Contractor and Project 
Coordinator, Derek Tomlinson at Geosyntec called the EPA Project Manager on September 7, 
2012, to discuss the Quality Management Plan (QMP) and the Remedial Design Work Plan. The 
QMP will be submitted shortly. A kick-off meeting between EPA, Stabilus and Geosyntec is 
tentatively scheduled for October 11, 2012. 


